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Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 417 Date: 09-Sep-2013 Monday

CCOs 79 & 98

Monday, Sep 9th, 2013

With the IERBYS almost complete, as of today, I am tasked with a new assignment: The Tower. Laraine
Woo & I were directed to alternate our schedule on a daily basis in helping Sami Daouk at the busy Tower
base.
Sami Daouk concentrates on the structural items, while I (Laraine) would take care of the painting and
welding operations. Reflected on this daily report; however, is the entire work force at the Tower base,
including the crews watched by Sami Daouk.  Please refer to Sami Daouk’s report for all the details 
regarding the installation of the Ring-beam and other structural steel work.

I arrived at the job site at about 10:30, at which time the CCC crew was erecting scaffolds on the South
side of the tower in order to set-up a 10m long containment. The containment was needed for the blasting
of electro-slag welded (ESW) joints “S” & “R”.  By the time this crew of 6 people departed at 15:30, the 
containment was almost complete. This work took much longer than it was warranted due to the fact that
during the erection of the scaffold the iron workers were erecting the ring beam. The close proximity of the
iron workers with the CCC crew and the interference of the ring beam with the scaffold was not the most
prudent approach, as it created a hazardous situation. For details on the ring beam installation, refer to
Sami Daouk’s report.

On the North side of the Tower, Rick Claiborne was placing butt welds on the flanges of the ring beam
meeting close to the ESW joints “N” and “W”.  He began on the butt weld closest to ESW joint “W” and 
finished off by welding the flangs closest to ESW joint “N”.  While the welds were complete, the runoff tabs 
remained in place and the weld on the webs had not been cleaned up either. Ed Leach (QA) will inspect
these welds once the welds are complete and cleaned-up.

At about 13:15, I saw Tony Katrones, CCC superintendent, handing a small bucket of Interzinc 22HS to
Ricardo, who in turn took it to the East shaft and painted a few strips on Skin “C”, where the ring beam was 
going to be attached to the Tower shaft. I asked Tony if the surface just painted had been prepared and
his answer was affirmative. He added that Jeff Richert accepted the cleanliness. Shortly thereafter, I
called Jeff Richert (QA) with the same question and he told me the area painted had been over-blasted
and that he had instructed CCC to paint these locations and that the area had been prepared prior to
painting.

At about 15:00, a ringer barge was brought to the site and moored on the North Side of the Tower. This
barge will be used in the installation of the Skirt on the North side. The operators and the oilers then
moved on to the ringer barge on the South side of the Tower to hoist and place a conex next to Caltrans’.  
This is was the extent of the operation by this operator and the two oilers. Also, Jose Perado helped Andre
Markarian during the last hour of the day with hauling of the shims to different locations on the Ring Beam.

I have attached a few photos of the work I inspected today.

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

CERTIFIED COATINGS COMPANY

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Labor
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Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 417 Date: 09-Sep-2013 Monday

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JR. JOSE AVILASemi-Skilled Laborer 5.00 2.00 0.00 7.00

FOR JOSE AVILASemi-Skilled Laborer 6.00 0.00 0.00 6.00

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

APP RAFAEL SERANOPainter 8.00 0.00 0.00 8.00

APP Victor RuizPainter 8.00 0.00 0.00 8.00

JNM RICARDO PASSILAPainter 8.00 0.00 0.00 8.00

JNM LUIS PANIAGUAPainter 8.00 0.00 0.00 8.00

APP EDILBERTO LEONPainter 8.00 0.00 0.00 8.00

FOR TONY KATRONESPainter 1.00 0.00 0.00 1.00

JNM ASA CAMPTONPainter 8.00 0.00 0.00 8.00

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP JR. JOSE AVILASemi-Skilled Laborer 3.00 0.00 0.00 3.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00

FOR JOSE AVILASemi-Skilled Laborer 2.00 2.00 0.00 4.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

APP Juan RamirezIronworker 8.00 2.00 0.00 10.00

JNM JEFFREY SCOTTOperator 1.00 0.00 0.00 1.00

JNM Justin GarretOperator 1.00 0.00 0.00 1.00

JNM Neil ComptonOperator 1.00 0.00 0.00 1.00

JNM Jose PeradoSemi-Skilled Laborer 1.00 0.00 0.00 1.00

JNM RICK CLAYBORNIronworker 0.00 8.00 2.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

Bid Item: 001 0-RHB-EFA.298CCO-298 IERBYS Rehabilitation

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

CONCO PUMPING
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Attachment
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